PRINT OUT OF COMPLETE SET OF DELIVERABLESASOF June 17, 2002

(Thisfile located in G:\aim\gdb\documents\complete_set_deliverable.lwp)
supplementary materialsfileslocated in G:\am\gdb\ directoriesto use for requirements
Test data on DEVL date range January 1, 2000 - June 30, 2000

tasks grouped by admin, data entry, reports, processes



Ddiverable: Al Start Date:  04/24/02 Completion Date: Est. 6/1/02

(See Status)
PRV

PRV 190 National Quarterly Report

Project Description:

- Modifications to PRMS190 National Quarterly Report (written in C++)

General Requirements:

- Pull data from Generic Database tables
- Write program and user documentation.

Skills Required:

-C++
- Oracle

Attachments:

PRV 190 Spreadsheet (located in g:\aim\gdb\prv)
PRV Macros (located in g:\aim\gdb\prv)

Responsibility:
Currently being worked on by Mark K oeneker
Status:

Mark will try to meet with Mike Dalrymple and Matt Pendland next week to go over the report.
6/5/02 More complex than expected. 60% complete.



Deliverable: A1A Start Date:  4/24/02 Completion Date: 5/30/02 COMPLETE
See status below)
Obtain version control software.

Project Description:
Research different version control software. Determine best product to be used for the GDB project.

General Requirements:

Skills Required:

Responsibility:

AIM VS (John Harris, SandraHill, Sue Hairgrove)
Status:

4/24 Awaiting software for the Laser Fiche Document Management that will have checkin/checkout
features. Should receive within 2 weeks.

5/6 Delivered

5/13 Will beinstalled by John Harris (per John H.)

5/14 John said he will not get the version control software installed until we get into the new building.
5/22 John said it will be installed next week.

5/30 Installed.

6/5 John has scheduled time to give demo of the software for June 12 @ 9:00am (Trade Risk Lab 2W76)



Deliverable: A1B Start Date:  5/03/02 Completion Date:  Est. 5/10/02

Test Environment for GDB Project
Proj ect Description:

Create astable test environment with valid data. A specific date range of datawill remain static for testing
macros, reports, and query counts. (DEVL has datafor January 1 - June 30, 2000 that should remain static)

General Requirements:

Responsibility:
AIM VS (Cecilia)

Status: COFCFS95 has been reimaged and will become COFCFS57 (Oracle Application Server Devel opment
Database). Development will be done on COFCS57 which will be CODEVL. Ceciliawill need to export data
from DEVL and import data for us on COFCS57.

5/14 Cecilia saystheimport will be done next week.

6/5 Should be completed by 6/14/02



Deliverable: A1C Start Date:  4/11/02 Completion Date: 4/24/02 COMPLETE

GDB Project Library on G Drive

Project Description:

Create adirectory structure for the current production files (what's on Install now).
Create sudirectory of our most current files.

Create subdirectory for programs being worked on by contractor/AIM VS.

General Requirements:

Responsibility:

Status:
Completed.

AimVS (Sandy)



Deliverable: A1D Start Date: Completion Date: ?

Indiana Reports/M acros/L etters

Project Description:

Provide reports, macros or letters to obtain datafrom GDB.
General Requirements:

Provide reports, macros or letters to obtain datafrom GDB using information that IN will provide to us.
Work closely with IN to provide the information they need through macros, reports or letters.

Skills Required:

Oracle

Responsibility:

AImVS (MikeD., Shane, Renee)
Status:

6/5/02 Mike and Reneewill goto IN theweek of July 8 to work with them and to gather information
regarding their needs.



Deliverable: A2

BRT Generate Patron Automated Process Start Date:  4/24/02 Completion Date: 6/24/02

Project Description:

Modifications to BRTGENPAT form to identify and fix problems with generating new patrons for rounds

General Requirements:

I dentify the problem area within Generate Patrons button code and fix problem.

Skills Required:
Oracle
Attachments:

See g:\aim\ gdb\forms\gdbforms\ins\brtgenpt.fmx for executable
Source code location - g:\am\gdb\forms\gdbforms\ins\src\brtgenpt.fmb

Responsibility:
AlIM/Contractor (Sue Hairgrove)
Status:

Investigation underway. Possibly datarelated or temporary tablespace needsresized. Mike Darymple
saysit appears to be happening when there are out of state pickup points. Wewill try toresize the
temporary table when the problem is reported again and then have the user try to generate new patrons for
round.

5/14 Thought there was a problem with MN with a particularly large pup-id but it ended up being data entry
error (two event summaries when should only have one). No problems reported to-date from any other state
with generating patrons since we sent out the letter asking anyone to report any problems they are having
trying to generate patrons.(Sue H.)

5/21 MN Karla Johnson reported not being able to generate patrons on another pup-id. Problem was data
entry error - sample recordsin 2001001 and in 2002001 that had not datainid fields. Deleted null records and
then the generate patron process worked. (Mike D. And Sue H.)

5/30 Will add error trapping to the form procedure to isolate area when error occurs.

6/5 Moved brtgentpt.fmx to G:\aim\gdb\forms\gdbforms\ins and the brtgenpt.fmb to
g:\aim\gdb\forms\gdbformsl\ins\src for testing . Awaiting testing to be done by Mike D.



Deliverable: A3 Start Date:  05/01/02 Completion Date:  5/13/02

M odifications to GDB Lookup table

Project Description:

- Modify GDB L ookup table to include species, disease and valid

- Add datato lookup table as needed to include species and disease (awaiting info from Mike D.)
- Identify any other GDB forms and fix if needed to include these modifications. (LOVS)

General Requirements:

- Modify user documentation

Skills Required:

- Oracle

Attachments:

Responsihility:
AIM VS (Cecilia, Sue H., Sandy)
Status:

New operation type codes for Poultry need to be added (per Bob Carr) to CADIA_VSMSTR Database
needs changed then all other formswill need to be checked for any problems that might occur withLOVs.

5/6 Devl database modified to include species, disease and valid. (C. Fuller)

5/8 All forms analyzed for changes needed due to the database modification. Formswill be modifed for
changein field length to all fieldswith LOVs looking at GDB_L ookup table by 5/13/02. (S.Hairgrove)
5/12 Forms modifications completed and unit tested.(S.Hairgrove)

5/22 Added Poultry codesto GDB_Lookup under LK_TYPEof ‘TYP (premisestype) (SHill)

6/5 MikeD. will get info regarding additional codes to Cecilia so she can add all the species and disease
codes.



Deliverable: A4 Start Date: Completion Date:

GDB Views
Project Description:

Create views for every table where the label names on all forms are the column namesin the views
to enable easier user queries.

General Requirements:
Create views.

Skills Required:

Oracle DBA
Responsibility:

AIM VS - Collecting regquirements and menu support (Cecilia)
Contract - Produce reports from requirements

Status:

5/30 Will probably only do surveillance views as other views don’t give us much.



Deliverable: A5 Start Date: Completion Date:  7/15/02
Install

Project Description:

Createinstall to implement the GDB project.

General Requirements:

Determine best method of installation procedures (i.e. Install Shield)
Skills Required:

Install Shield

Oracle DBA

C++

Responsibility:

AIM VS (MarkK.)

Status:

6/5 Install Shield will be used for GDB releases. Next GDB install will most likely occur the first part of
August (Version 8.0 08/2002)



Deliverable: A6 Start Date: Completion Date:
(See status)

Possible PRV

Loca Reports

Project Description:

Collecting all GDB reportsincluding macros, sqls, Report Smith, etc.
General Requirements:

Prioritize the collection of reports and write requirements.

Produce reports and macros from requirements.

Include local reports on APHIS Menu. (Sue Hairgrove)

Skills Required:

Oracle

Responsibility:

AIM VS - Collecting reguirements and menu support (Bob C., Cecilia, Sandy, Sue H, Sue C, Mark, Shane)
Status:

5/30 Local Reports option will become part of menu with the install.

6/5 Analyzing menu system to get procedures for states to add reports, macros. (Sue H.)

6/11 Completed documentation of procedure to add reports, macros. Document located in
G:\aim\gdb\documents\add_local _rpts.rtf (SueH.)



Deliverable: A7 Start Date: Completion Date:

Macro Library and Index

Project Description:

Document macros by system and description in an Index. Comment inside macros the purpose of the macro

and put macros on Web page. Allow macros to be downloaded into alocal directory. These macroswill not
bein menus.

General Requirements:

Skills Required:

Oracle

Responsibility:

AIM VS- (Katie, Andy, Mark K. and Bob C.)
Status:

6/5 Katie and Andy have been going through the macros and commenting purpose. Have set up an areaon
G:\aim\gdb\macros.



Deliverable: A8 Start Date: Completion Date:
Write Test Documents for GDB Project
Proj ect Description:

Create test documents to test programs against valid data. A specific date range of datawill remain static
for testing macros, reports, and query counts.

General Requirements:

Designated testers will be assigned..

Create test documents.

The defined order of testing will be:

1. Developer Testing

2. Program Testing (following regquirements)
3. AIM System Test

4. BetaTest with outside users
Responsibility:

AIM VS (Sandy and Sue H.)

Status:



Deliverable: A9 Start Date: 5/22/02 Completion Date: 6/4/02 COMPLETE

(See Status)
Modification to all GDB, CDS and MENU forms to show database and form name in window when the forms
areminimized. Add Version 8.0 8/2002 to each form.

Project Desciption:

Thiswill allow the user to have multiple sessions up and know what session to go back to by looking at the
minimized window. Adding the version and date will help usto know if the users have updated their
systems during support calls.

General Requirements:

Add codeto each formin aform level trigger (When-New-Form-Instance) that captures the form namein
:global.formname, database in :global .connect_string, and set window property like the following:

set_window_property(FORMS_MDI_WINDOW,Title,:global.connect_string||’-'||:global.formname
Responsibility:
AIM VS (SueH.)
Status: 5/23 Completed GDB and Menu form modifications (S. Hairgrove)
CDSformsto be completed by 5/29

6/4 Completed adding version and dateto all CDS, MENU and GDB forms. All forms moved
to g:\am\ gdb\forms\gdbforms\ins and g:\aim\ gdb\gdbforms\ins\src directories. (Sue H.)



Ddiverable: A10 Start Date: Completion Date:
GDB Application - Web Version

Project Description:

General Requirements:

Skills Requirement:

Attachments:

Responsibility:
AIM V S/Contractor

Status:



Deliverable: All Start Date: 6/5/02 Completion Date: 6/12/2002

6-22 Test Chart (TB Caudal Fold) Form - New Form Name GDBTBCF

Project Description:

- Create form that looks like 6-22 Test Chart

General Requirements:

- Form will put datainto Generic Database tables (Event_Summary, Sample, and Test) the same as
GDBLEVENT form

- Form should be able to link to other forms same as GDBLEVENT form

- Write program and user documentation

- Consider remote data entry or scanning in of data

Skills Required:

- Oracle Forms
- Web Form

Attachments:

- 6-22 CF Test Chart
Responsihility:
Sandy Hill

Status:

6/5 Started redesigning the form. Hard coding labels and rearranging fields.
6/12 Completed form modifications. (S. Hill)



Ddiverable: A12 Start Date: 6/6/02 Completion Date: 6/17/2002
COMPLETE

6-22C Test Chart (TB Comparative Cervical) Form - New Form Name GDBTBCC

Project Description:

- Create form that 1ooks like 6-22C Test Chart

General Requirements:

- Form will put datainto Generic Database tables (Event_Summary, Sample, and Test) the same as
GDBLEVENT form

- Form should be able to link to other forms same as GDBLEVENT form

- Write program and user documentation

- Consider remote data entry or scanning in of data

Skills Required:

- Oracle Forms
- Web Form

Attachments:

- 6-22C Test Chart
Responsihility:
Sue H.

Status:
6/17/02 Completed form modifications. (Sue H.)



Deliverable: A13 Start Date:  6/5/2002 Completion Date: 6/7/2002 COMPLETE
Document Non-Updateable Fields

Project Description:

Document all non-updateable fields in each GDB form.

General Requirements:

- Go through each GDB form to look for non-updateable fields.
- Prepare document showing each form, block, and the fields that are non-updateabl e.

Skills Required:
Oracle (Forms)
Attachments:
None
Reponsibility:

S. Hairgrove, S. Hill
Status:

6/7 Completed document. (S. Hairgrove, S. Hill)



Deliverable: Al4 Start Date: Completion Date:
(See status)

Diagram of primary keysin GDB.
Project Description:
-Prepare adiagram showing primary keysin GDB to be used when creating the Update Key Links Utility.

General Requirements:

Skills Required:
- Oracle DBA
Attachments:
None
Responsibility:

Cecilia Fuller

Status:



Deliverable: A15 Start Date;

Project Description:
Foreign Key Constraints

General Requirements:

Review GDB tables for adding foreign key contraints.

Skills Required:
Oracle DBA
Attachments:
None
Responsibility:
Cecilia Fuller

Status:

Completion Date:
(See status)



Deliverable: A16 Start Date: 6/5/2002 Completion Date: 6/5/2002 COMPLETE

(See status)
GDB Software Library Structure
Project Description:
Prepare document defining software library structure for GDB.

General Requirements:

Skills Required:

Attachments:

Software Library Structure Document (old version)
Responsibility:

Sandra Hill

Status:

6/6 Reviewed and updated software library structure document. Put document in
g:\aim\gdb\documents directory. (S. Hill)



Ddiverable: C1 Start Date: 6/13/02 Completion Date: 6/13/02
PRV

4-33 Brucellosis Test Chart Form

Project Description:

- Create form that looks like 4-33 Test Chart

General Requirements:

- Form will put datainto Generic Database tables (Event_Summary, Sample, and Test) the same as
GDBLEVENT form

- Form should be able to link to other forms same as GDBLEVENT form

- Write program and user documentation

- Consider remote data entry or scanning in of data

- Outline requirements. (MikeD.) Completed 6/13/02

- Test outline of requirementsto seeif they are understandable (Renee K.)

Skills Required:

- Oracle Forms
- Web Form

Attachments:
4-33 Test Chart
Responsihility:
Sandra Hill
Status:

6/13 Completed form modifications. (S. Hill)



Ddiverable: C2 Start Date  6/17/02 Completion Date:
PRV

4-54 Market Slaughter Form

Project Description:

- Create form that looks like 4-54 Test Chart

General Requirements:

- Form will put datainto Generic Database tables (Event_Summary, Sample, and Test) the same as
GDBLEVENT form

- Form should be able to link to other forms same as GDBLEVENT form

- Write program and user documentation

- Consider remote data entry or scanning in of data

- Outline requirements. (MikeD.) Completed 6/14/02.

- Test outline of requirementsto seeif they are understandable (ReneeK.)

SkillsRequired:

- Oracle Forms
- Web Form

Attachments:

- 4-54 Test Chart
- GDB Short Sample Form (example of source located at g:\aim\ gdb\forms\gdbformsl\ins\src\gdblprms.fmb)

Responsitility:
Sue Hairgrove
Status:

6/17 Began form modifications. (Sue H.)






Ddliverable: C3 Start Date: Completion Date:
Possible PRV

SPR (Standard Program Report)

Project Description:

- Write SPR report which replaces the Brucellosis Monthly National Report
- Add to APHISMENU SYSTEM to include SPR report. (S. Hairgrove)

- Remove from menus referencesto BR National Reports. (S. Hairgrove)

- Pull datafrom Generic Database tables (identify tables)

General Requirements:

- Gather examples of monthly reports.

- Add parametersto run report for different species and diseases.

- Make the appearance of the report like SPR Spreadsheet

- Pull datafrom database using same requirements and macros as used for SPR Spreadsheet
- Write program and user documentation

Skills Required:

- Oracle background
- Oracle Reports

Attachments:

See the following fileslocated ing:\aim\gdb\spr directory.
- Print out of SPR Spreadsheet

- SPR Macros

- Instructions

Responsibility:
Contractor

(S. Hairgrove for menu changes)
Status:



Ddiverable: C4 Start Date: Completion Date:
No PRV

TB6-2 Report (Report of Tuberculosis Activity)

Project Description:

- Write TB6-2 report

- Add to APHISMenu System

- Pull datafrom Generic Database tables

General Requirements:

- Add parametersto run report for different species and diseases.

- Make the appearance of the report like TB6-2 Spreadsheet

- Pull datafrom database using same requirements and macros as used for TB6-2 Spreadsheet
- Write program and user documentation

Skills Required:

- Oracle Reports

Attachments:

See the following files located in g:\aim\gdb\tb
- Print out of TB6-2 Spreadsheet

- TB6-2 Macros

- Instructions

Responsihility:

Contractor

Status:



Ddiverable: C5 Start Date: Completion Date:
Possible PRV

4-24 Vaccination Form

Project Description:

- Create form that looks like 4-24 V accination but title should say Vaccination

General Requirements:

- Form will put datainto Generic Database tables (Event_Summary, Sample, and Test) the same as
GDBLEVENT form

- Form should be able to link to other forms same as GDBLEVENT form

- Write program and user documentation

- Consider remote data entry or scanning in of data

Skills Required:

- Oracle Forms
- Web Form

Attachments:

- 4-24 V accination Chart
- Use newly developed 4-33 but without test results

Responsihility:
Contractor

Status:



Ddiverable: C6 Start Date: Completion Date:
Possible PRV
Update Key Links Program (update referential integrity contraints)
Project Description:
- Write program to be able to increment sequence number on sample record within
arange of numbers so user can insert an animal that was missed during data entry. Also, allow user
to combine two prem_idsinto one prem_id and all therelated datain all tables.
General Requirements:
- Program should be run from APHIS Menu and be available to the role of System Administrator.
- Write program and user documentation
- Attention to key fields such asprem_id and prem_state in making modifications
Skills Required:
- Oracle
Attachments:
- See Macros located ing:\aim\gdb\macros_mod_struct directory for examples
Responsihility:
Contractor/AIM(C. Fuller)

Status:



Dédliverable: C7 Start Date: Completion Date:
No PRV

BR4-1 Report (Report of State or AreaBrucellosis Status)

Project Description:

- Write BR4-1 report- Add to APHIS MENU SY STEM
- Pull datafrom Generic Database tables

General Requirements:

- Add parametersto run report for different species and diseases.
- Make the appearance of the report like BR4-1 Spreadsheet

- Pull datafrom database using same requirements and macros as used for BR4-1 Spreadsheet
- Write program and user documentation

Skills Required:

- Oracle Reports

Attachments:

See the following files located in g:\aim\gdb\4-1 directory:

- Print out of BR4-1 Spreadsheet

- BR4-1 Macros

- Instructions

Responsihility:

Contractor

Status:



Deliverable: Start Date: Completion Date:
No PRV

BRT Data Transfer between States

Project Description:

- Create datatransfer program to transfer positive animal datafrom state to state for the purpose of tracing
animals.

General Requirements:

Skills Required:

Oracle

Attachments:

Responsibility:
AIM VS and Contractor

Status:



Ddiverable: C8 Start Date: Completion Date:
PRV
(See Status)
Convert PRV190 report to Oracle Reports
Project Description:
Rewrite the PRV190 report which is currently done in C++ to Oracle Reports
General Requirements:
Produce report that works like the C++ report.
Skills Required:
Oracle Reports

Attachments:

PRV 190 Spreadsheet (located in g:\aim\gdb\prv)
PRV Macros ( located in g:\aim\gdb\prv)

Responsibility:
Contractor

Status:



Deliverable: Start Date: Completion Date:
Very Possible PRV

MCI Data Transfer between States

Project Description:

- Create datatransfer program to transfer positive animal datafrom state to state for the purpose of tracing
animals.

General Requirements:

Skills Required:
Oracle

Attachments:

Responsibility:
AIM VS and Contractor

Status:



Ddliverable: Start Date: Completion Date:
PRV

Training and User Documentation (Compl ete)

Project Description:

Provide training and user documentation for the GDB project.

General Requirements:

Skills Requirement:

Technical Writing
On-Line Training

Attachments:

See current documentation to compile, modify and create new documentation.
Responsibility:

AIM VSand Contractor (Technical Writer)

Status:



